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ESTIMATE RUN 08/08/2014

ESTIMATE SUMMARY 10:48:29
CONTID: C17772 ESTIMATE NO: 0002 PROG SPEC YR: 2005
PCN: 17772-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 91.0 DAYS TIME ALLOW: 466 CALENDAR DAYS
SH92, MP 13.8 TO MP 15.5 PERCENT TIME: 1953 ORIG TIME ALLOW: 466 CALENDAR DAYS
PROJECT NO: STR 092A-024
SH92 STENGEL'S HILL
NAME OF ROAD:
PROJECT COUNTIES: DELTA
CONTRACTOR:
HAMILTON CONTRUCTION CO. PAY PERIOD ENDING 07/31/2014 DATE TIME STARTED 05/02/2014
P.0. BOX 659 DATE LET 03/20/2014 DATE WORK BEGAN  05/02/2014
DATE AWARDED 03/31/2014 DATE TIME STOPPED
DATE CONTRACT EXECUTED  05/01/2014 DATE ACCEPTED
SPRINGFIELD OR 97477 DATE NOTICE TO PROCEED  05/02/2014
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  10,791,180.00  PARTICIPATING $ 590,126.80 $ 278,108.00
AWARD PROJECT AMT:  $  10,047,700.00  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 5.47% TOTAL EARNINGS 590,126.80 278,108.00
FUNDS AVAILABLE: $ 10,201,053.20  STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 590,126.80 278,108.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -17,703.80 -8.343.24
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 572,423.00 269,764.76
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 572,423.00 269,764.76
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 269,764.76

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 17772-BID ESTIMATE RUN 08/08/2014
PROJECT: STR 092A-024 ESTIMATE NO: 0002 10:48:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 0200 ROADWAY

0005 631-00100 *Highway Design & Construction 1.000 0.023
LS 0.020 122,000.00
6,100,000.00000 0.043 262,300.00
0010 700-70010 F/A Minor Contract Revisions 500,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0015 700-70011 F/A Partnering 4,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0020 700-70012 F/A Asphalt Pavement Incentive 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0025 700-70016 F/A Fuel Cost Adjustment 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0030 700-70018 F/A Roadway Smoothness Incentive 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0035 700-70019 F/A Asphalt Cement Cost Adjustment 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0040 700-70021 F/A On-The-Job Trainee 4,480.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0045  700-70034 F/A Disputes Review Board(On Demand) 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT0200 CURRENT AMT $ 6,843,480.00 $ 122,000.00 $ 262,300.00
CAT NOO0300 0300 BRIDGE I-05-Z

0050 631-10002 *Bridge Design and Construction 1.000 0.044
LS 0.040 156,108.00
3,902,700.00000 0.084 327,826.80

CAT0300 CURRENT AMT $ 3,902,700.00 $ 156,108.00 $ 327,826.80
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CONTID: C17772 COLORADO DEPARTMENT OF TRANSPORTATION
PCN: 17772-BID ESTIMATE RUN 08/08/2014
PROJECT: STR 092A-024 ESTIMATE NO: 0002 10:48:29
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS
0055  620-00002 Field Office (Class 2) 1.000 0.000
EACH 0.000 0.00
25,000.00000 0.000 0.00
0060 620-00012 Field Laboratory (Class 2) 1.000 0.000
EACH 0.000 0.00
15,000.00000 0.000 0.00
0065  620-00020 Sanitary Facility 1.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 45,000.00 $ 0.00 $ 0.00
PROJECT TOTAL CURRENT AMT $ 10,791,180.00 278,10800 $  590,126.80



